
GC201124F03 Page 1 pf 1 

Attachment 6 

Tarnham Road Estimated Costs 

Council currently has a budget allocation of $1,640,000 for the project in the 2020/21 budget. 

A cost consultant has estimated the total cost of the development as shown in the concept 
design at $2,030,558 which is $390,588 over the budget allocation. 

Item Cost estimate based on 
scope for development of 

half of the reserve Sept 
2019 

Cost estimate based on 
concept design for a 

3,286m²  Nov 2020 

Demolition $168,500 $185,290 

Exeloo $180,000 $227,500 

Courts $194,000 $197,100 

Lights $142,000 $148,600 

Earthworks, pavements $154,000 $175,780 

Play equipment $95,000 $67,500 

Landscaping $25,000 $67,005 

Retaining walls and fences $164,250 $156,360 

Other; Softfall, stairs, 
miscellaneous, furniture, 
stormwater, hydraulics $93,550  $439,327 

Margins and adjustments $423,700 $366,096 

Total $1,640,000 $2,030,558 

• The original costing was based on a scope for a smaller portion of the reserve (approx.
2,700 sqm)

• The November 2020 project costing is based on a developed concept design
for 3,286m².

• A larger site for the development includes the additional costs for items such as
earthworks, retaining walls.

• The existing courts have sub-surface issues and they require complete demolition and
new construction as detailed in the Geotech information provided in the report.

• The dual purpose courts  (netball and tennis) are larger than the existing courts and
require additional space which impacts on the position of the retaining walls.

• Should Council wish to retain the western area and provide additional open space for
community use, the site could be landscaped with native garden beds and turf at an
additional estimated cost of $199,000.

• A cost estimate to retain and make good the existing infrastructure at the western end
of the reserve will be provided in the January Council report.
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