



Open Space & Recreation Strategy

2006 - 2016

*Section 2 -
Strategic Plan*

ACKNOWLEDGEMENTS

The following organisations and individuals are thanked for their generous support and assistance in the development of the City of Marion's Open Space & Recreation Strategy 2006-2016.

State government representatives

James Scheer	Planning SA	Chris Maschotta	Office for Recreation & Sport
Tim Rogers	Planning SA	Chris Gibson	SA Urban Forests Million Trees Program

City of Marion staff representatives

Rudy Tieman	City Assets	Ann Gibbons	Strategy
Tony Francis	City Assets	John Valentine	Strategic Projects
Vincent Cammell	City Assets	Neil McNish	Economic Development
Stewart Galliford	City Assets	Leeanne McEwan	Community Development
Mark Griffin	City Assets	David Sharp	Community Development
Kent Williams	City Assets	Craig Cooper	Community Development
Gordon Sykes	Open Space Services	Suzy Stiles	Community Development
Rowena McLean	Strategy	David Melhuish	Development Services
Kristin Stewart	Strategy	Brenton Mitchell	Service Quality

City of Marion Elected Members

Mayor Felicity-ann Lewis

West Ward	Cr Vincent Brown Cr Bruce Hull Cr Irene Whennan	Central Ward	Cr Carol Bouwens Cr Andrew Cole Cr Raelene Telfer
East Ward	Cr Chris Tilbrook Cr Vicky Veliskou Cr Graham Watts	South Ward	Cr Cherylin Connor Cr Rob Durward Cr Keith Moorman

Janet Gould & Associates

For assistance in the design and analysis of community consultation surveys

The City of Marion draft Open Space & Recreation Strategy 2006 – 2016 was prepared by:

Elaine Delgado
Open Space & Recreation Planner
City of Marion

Enquiries can be directed to:

Elaine Delgado
Open Space & Recreation Planner
City of Marion
(08) 8375 6708
elaine.delgado@marion.sa.gov.au

The preparation of the City of Marion Recreation and Open Space Strategy 2006 – 2016 is not a commitment from the South Australian Government or City of Marion to provide funds or make any contribution now or in the future.

CONTENTS

	Page
1 Introduction	1
2 Council-wide Strategic Actions	2
3 Precinct Actions	37
4 Implementation	57

ABOUT THIS DOCUMENT

The City of Marion's Open Space & Recreation Strategy 2006-2016 comprises three sections.

Section 1 – Context

This provides background information on strategies, plans, policies and legislation at state, regional and local levels, a planning framework and consultation

Section 2 – Strategic Plan (this section)

Council-wide and Precinct level actions, implementation and budget

Section 3 – Appendices

Supporting background information, consultation feedback, land database and maps

1 INTRODUCTION

The City of Marion's vision for its open spaces is that:

'The City of Marion will be recognised for its sustainable provision and management of accessible, diverse and high quality open spaces that promote community wellbeing'

Section 2 provides a 10-year Strategic Plan for Council that reflects this vision. It guides the planning, provision, development, management, maintenance and promotion of open spaces, unstructured recreation facilities within open spaces, and tourism opportunities that relate to open spaces. It also addresses the need for an infrastructure and facilities to encourage active living through participation in incidental and recreational physical activity.

The Strategic Plan is based on a literature search of state, regional and local policies and plans, community demand and a Planning Framework comprising Guiding Principles, User Catchments, Functional Classifications and Landscape / Environmental Classifications outlined in Section 1 and accompanying maps in Section 3.

The Section 2 Strategic Plan incorporates three interlinking sections:

- Council-wide Strategic Actions
- Precinct Actions
- Implementation

A timeframe for commencement of actions is allocated to Council-wide and Precinct Actions as follows:

Timeframe Key

- High 1 – 3 years 2006/07 – 2008/09
- Medium 4 – 7 years 2009/10 – 2012/13
- Low 8 – 10 years 2013/14 – 2015/16
- Ongoing

To ensure effective implementation of this Strategic Plan, it is essential that a whole-of-Council approach is adopted.

Council Work Areas are identified that can either drive or play key roles in the implementation of the Open Space and Recreation Strategy. These Work Areas are listed below:

- CA City Assets
- CD Community Development
- DS Development Services
- ED Economic Development
- F Finance
- G Governance
- OSS Open Space Services
- SEP Strategic and Economic Projects
- S Strategy

2 COUNCIL-WIDE STRATEGIC ACTIONS

Council-wide Strategic Actions affect open spaces across the whole of Council and are grouped under 8 goals that encompass environmental, social, cultural and economic aspects. A summary sheet of the goals and key strategic actions and a detailed action plan follow.

SUMMARY TABLE OF COUNCIL-WIDE STRATEGIC ACTIONS

Goal 1 <i>Best distribution, mix and use of open spaces</i>	Goal 2 <i>Sustainable development and management of open space</i>	Goal 3 <i>Protecting and improving our natural environments</i>	Goal 4 <i>Designing for diversity and accessibility</i>	Goal 5 <i>Encourage active living through walking and cycling</i>	Goal 6 <i>Building community capacity</i>	Goal 7 <i>Promoting our open spaces</i>	Goal 8 <i>Creating authentic tourism experiences</i>
<ul style="list-style-type: none"> • Distribute open spaces equitably throughout Council • Provide opportunities for unstructured recreation for everyone • Provide a diversity of Landscape/ Environmental and Functional Classification settings that link regionally • Ensure Council provides open spaces that are equitably distributed with diverse settings 	<ul style="list-style-type: none"> • Work in partnership with state government to develop and extend the open space network • Community Land Management Plans to guide Council's care, control and management of open spaces and recreation assets • Develop and manage open space and recreation assets to ensure they meet the needs of the community • Optimise use facilities for structured sport and recreation • Council's Development Plan policy to reflect, protect and enhance the open space network including linkages • Ensure Council provides open spaces that are sustainable and managed 	<ul style="list-style-type: none"> • Reduce demand on use of mains water • Improve the quality of catchment water • Manage stormwater to minimise flood risk and maximise use opportunities • Minimise water use in reserves • Create linkages of open spaces to create an 'urban forest' for biodiversity conservation, recreation and water management • Enhance and maintain habitats and areas of biodiversity • Protect areas with heritage plantings • Protect core areas of remnant vegetation • Protect and manage trees • Protect and manage the coastline • Ensure Council provides open spaces that protect and improve the natural environment 	<ul style="list-style-type: none"> • Provide high quality, well designed and accessible facilities in open spaces • Design open spaces that are inclusive • Provide sun protection to create UVR protective environments • Develop systems to optimise the use of open spaces • Design and manage open spaces to facilitate safety • Manage dog activity • Include high quality public / community art in open spaces that enhances a sense of place • Ensure Council provides open spaces that are accessible and cater for a diverse range of users 	<ul style="list-style-type: none"> • Provide a diversity of off-road recreational trails • Create a regional pedestrian/ cycling network that links open spaces, recreation and sport facilities and other key destinations • Provide infrastructure for fitness in large open spaces • Ensure Council provides trails and corridors that facilitate walking and cycling 	<ul style="list-style-type: none"> • Build community capacity through open space and recreation • Continue to build relationships with the Kaurna community • Enhance the educational role of open spaces 	<ul style="list-style-type: none"> • Increase awareness of Council's open spaces and recreational opportunities • Provide consistent, legible, high quality signage • Create on-site promotion of open spaces through the provision of unique and attractive entranceways that provide a welcoming atmosphere • Ensure Council promotes its open spaces and their benefits widely 	<ul style="list-style-type: none"> • Provide recreational and cultural tourism experiences • A desirable tourist destination • Ensure Council realises the tourism potential of its open spaces

Goal 1. Best distribution, mix and use of open space

Open Space & Recreation Key Strategic Actions		Links to Council's Strategic Plan 2006-2020	Actions	Timeframe for commencement	Total Cost incl. external funding (approx.)	Links to Council-wide actions	Links to Precinct-wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments	
1.1	Distribute open spaces equitably throughout Council	CW4	1.1.1	Investigate opportunities to acquire open spaces in identified areas of deficiency to enhance the open space network	High 2006/07 - 2008/09	\$2 million	2.3.3, 2.3.6, 2.5.4	1.9, 1.2	CA OSS	Planning SA	Refer all User Catchment Levels maps and guide
			1.1.2	Investigate the use of alternative settings for community space, such as road closures, particularly in identified areas of deficiency	Low 2013/14 - 2015/16		2.5.3 2.5.4	1.14, 2.11, 3.15	CA	Dept. Transport, Energy & Infrastructure	
			1.1.3	Investigate opportunities to increase open space in areas of deficiency through access to institutional land and facilities such as schools	High 2006/07 - 2008/09		1.2.2 1.2.4 1.3.2 2.3.6 4.5.3 6.1.3	1.3	CA CD	Dept. Education & Children's Services Independent schools' governing bodies Local schools Local churches	Refer all User Catchment Levels maps and guide
			1.1.4	Investigate the rationalisation of open spaces in areas that are oversupplied and where it will not compromise the open space network	Medium 2009/10 - 2012/13		2.3.3 2.3.6 2.5.4		CA OSS DS SEP S	Planning SA	Refer all User Catchment Levels maps and guide

Goal 1. Best distribution, mix and use of open space

Open Space & Recreation Key Strategic Actions		Links to Council's Strategic Plan 2006-2020	Actions	Timeframe for commencement	Total Cost incl. external funding (approx.)	Links to Council-wide actions	Links to Precinct-wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
			1.1.5	Work in partnership with the SA Housing Trust to ensure provision of open spaces to enhance the open space network in areas of affordable and social housing identified in the SAHT's Local Area Plan for the Marion region	High 2006/07 - 2008/09	2.5.1 2.5.2 2.5.4	1.8 2.1	CA DS	SA Housing Trust	
1.2	Provide opportunities for unstructured recreation for everyone	CW4 CV2	1.2.1	Develop Precinct Level open spaces as recreation hubs that offer recreational and event spaces with attractive entrances that are accessible, with high quality, well designed and innovative facilities, amenities and spaces to meet the needs of user groups including children, youth, families, people with a disability, older people, multicultural groups	High 2006/07 - 2008/09	4.1.3 7.2.1 7.3.1	1.1, 2.1, 2.4, 3.1, 3.5, 3.6	CA OSS DS	Planning SA Office for Recreation & Sport Disability peak agencies Recreation Associations	Refer Precinct Level User Catchment map

Goal 1. Best distribution, mix and use of open space

Open Space & Recreation Key Strategic Actions	Links to Council's Strategic Plan 2006- 2020	Actions	Timeframe for commence- ment	Total Cost incl. external funding (approx.)	Links to Council- wide actions	Links to Precinct- wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
		1.2.2 Develop a Playground Strategy that provides innovative play spaces that meet the developmental needs of children, as well as their families and the wider community. Play spaces to offer degrees of complexity and challenge in line with the User Catchment Level Guide	High 2006/07 - 2008/09	\$10,000	1.1.3 1.3.2 2.3.1 2.3.5 4.1.1 4.1.3 4.2.1 4.3.1 4.3.2 4.5.4	1.1, 1.3, 1.7, 1.8, 2.4, 3.1, 3.5, 3.6,	CA OSS CD	Disability peak agencies	
		1.2.3 Review the recreational use of beach areas and provide infrastructure and amenities that are sensitive to the environment to enhance recreational experiences	High 2006/07 - 2008/09		3.10.1 3.10.2	2.3, 2.8, 3.2, 3.9	CA OSS DS	Dept. Environment & Heritage Planning SA	
		1.2.4 Undertake a review of tennis / basketball / netball court provision for community use, including potential facilities in institutional settings, to ensure effective distribution and asset management of facilities throughout Council	High 2006/07 - 2008/09	\$20,000	1.3.2 2.3.1 2.3.5 2.4.1 4.4.1 4.1.3	1.3, 1.7, 1.8	CA OSS CD	Local schools Local churches	

Goal 1. Best distribution, mix and use of open space

Open Space & Recreation Key Strategic Actions		Links to Council's Strategic Plan 2006-2020	Actions	Timeframe for commencement	Total Cost incl. external funding (approx.)	Links to Council-wide actions	Links to Precinct-wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
1.3	Provide a diversity of Landscape / Environmental and Functional Classification settings that link regionally	CW4	1.3.1	Review and implement opportunities to create and enhance a diversity of landscape / environmental settings in open spaces in addition to those identified for redevelopment in this Strategy	Ongoing	\$700,000	2.5.1 3.2.1 3.4.2 3.4.3 3.6.1 3.6.2	1.10,1.13, 2.9, 2.12, 3.7,3.11, 3.14	CA OSS	Refer Landscape / Environment Classification guide and map
			1.3.2	Review and implement opportunities to create and enhance a diversity of recreational settings / facilities within open spaces in addition to those identified for redevelopment in this Strategy	Ongoing	\$700,000	1.1.3 1.2.2 1.2.4 2.4.1 2.5.1 4.1.3 8.2.1		CA OSS	Refer Functional Classification map
1.4	Ensure Council provides open spaces that are equitably distributed with diverse settings	CW4	1.4.1	Develop an open space policy for Council	High 2006/07 - 2008/09			CA F		

Goal 2. Sustainable development and management of open space

Open Space & Recreation Key Strategic Actions		Links to Council's draft Strategic Plan	Actions	Timeframe for commencement	Total Cost incl. external funding (approx.)	Links to Council-wide actions	Links to Precinct-wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments	
2.1	Work in partnership with state government to develop and extend the open space network	CW4	2.1.1	Continue active involvement in state government strategic plans and projects relating to open space and recreation, such as the Metropolitan Open Space System (MOSS), Coast Park	Ongoing		2.5.4	1.4, 1.5, 1.6, 2.2, 2.8, 2.13, 3.3, 3.9	CA DS ED SEP S	Planning SA Office for Recreation & Sport	
			2.1.2	Continue to advocate for useable Crown Land to be retained as part of the open space network with appropriate management and maintenance agreements	Ongoing		2.5.4		CA DS	Dept. for Environment & Heritage Planning SA	
2.2	Community Land Management Plans to guide Council's care, control and management of open spaces and recreation assets	CW4	2.2.1	Update and review the Community Land Management Plans to ensure they actively support and empower the principles contained within the Open Space & Recreation Strategy	High 2006/07 - 2008/09	\$5,000			CA OSS SEP S		

Goal 2. Sustainable development and management of open space

Open Space & Recreation Key Strategic Actions		Links to Council's draft Strategic Plan	Actions	Timeframe for commencement	Total Cost incl. external funding (approx.)	Links to Council-wide actions	Links to Precinct-wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
2.3	Develop and manage open space and recreation assets to ensure they meet the needs of the community	CW4	2.3.1 Include open space and recreation assets in the development of an Asset Management Framework to facilitate the implementation of Council's Asset Management Policy	High 2006/07 - 2008/09		1.2.2 1.2.4 2.3.2 2.3.3 2.3.5 4.5.4 5.2.2		CA		
2.3	Develop and manage open space and recreation assets to ensure they meet the needs of the community <i>(cont'd)</i>	CW4	2.3.2 Facilitate the preparation of operational asset plans to guide the future development and maintenance of assets in Council owned open spaces in accordance with the Asset Management Framework	High 2006/07 - 2008/09		2.3.1		CA OSS		
			2.3.3 Develop an Acquisition and Sale Policy and Guidelines, including assessment and community consultation processes, for open space and related assets	High 2006/07 - 2008/09	\$5,000	1.1.1 1.1.4 2.3.1 2.3.6 2.4.1 2.5.4	1.2	CA OSS DS ED SEP S		

Goal 2. Sustainable development and management of open space

Open Space & Recreation Key Strategic Actions		Links to Council's draft Strategic Plan	Actions	Timeframe for commencement	Total Cost incl. external funding (approx.)	Links to Council-wide actions	Links to Precinct-wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
			2.3.4 Explore industry benchmarking processes that promote best practice in park and reserve management and participate if of environmental and financial benefit to Council	Medium 2009/10 - 2012/13	\$22,000	3.1.1 3.4.2		CA OSS S		
			2.3.5 Review Council's maintenance plans to ensure they reflect appropriate service levels and they facilitate the sustainable maintenance of open spaces, facilities and amenities and the involvement of the community where appropriate	High 2006/07 - 2008/09		1.2.2 1.2.4 2.3.1 2.4.1 3.4.6 3.7.2 3.9.2 4.1.1		CA OSS S		
2.3	Develop and manage open space and recreation assets to ensure they meet the needs of the community <i>(cont'd)</i>	CW4	2.3.6 Funds gained through the rationalisation of open space to go into Council's Open Space Reserve Fund to be used exclusively for the purchase and/or development of open space	High 2006/07 - 2008/09		1.1.1 1.1.3 1.1.4 2.3.3 6.1.3	1.2	CA OSS SEP S		

Goal 2. Sustainable development and management of open space

Open Space & Recreation Key Strategic Actions		Links to Council's draft Strategic Plan	Actions	Timeframe for commencement	Total Cost incl. external funding (approx.)	Links to Council-wide actions	Links to Precinct-wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
2.4	Optimise use of facilities for structured sport and recreation	CW4	2.4.1 Undertake a strategic review of structured / organised recreation and sport provision, management and maintenance to optimise use of Council-owned facilities	High 2006/07 - 2008/09	50000 (incl. \$20,000 c/f 05/06)	1.2.4 1.3.2 2.3.3 2.3.5		CA OSS S	Office for Recreation & Sport	
2.5	Council's Development Plan policy to reflect, protect and enhance the open space network including linkages	CW3	2.5.1 Develop a policy to ensure useable areas are retained as open space in small scale development sites and in areas of affordable and social housing	High 2006/07 - 2008/09		1.1.5 1.3.1 1.3.2 2.5.2 2.5.4		CA OSS DS	Planning SA SA Housing Trust	
2.5	Council's Development Plan policy to reflect, protect and enhance the open space network including linkages (cont'd)	CW3	2.5.2 Include policies in Council's Development Plan that seek the retention (and if possible, the inclusion in larger brownfield sites) of open spaces within, and in close proximity to, areas designated for higher dwelling densities	High 2006/07 - 2008/09		1.1.5 2.5.1 2.5.4		CA OSS DS	Planning SA SA Housing Trust	

Goal 2. Sustainable development and management of open space

Open Space & Recreation Key Strategic Actions		Links to Council's draft Strategic Plan	Actions	Timeframe for commencement	Total Cost incl. external funding (approx.)	Links to Council-wide actions	Links to Precinct-wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
			2.5.3	Include policies in Council's Development Plan that facilitate the movement of people (pedestrian and bicycle) in the Better Development Plan's Planning Amendment Report (PAR)	High 2006/07 - 2008/09	1.1.2 5.1.1 5.2.1		CA DS	Planning SA	
			2.5.4	Review and update the open space policy within the Development Plan as part of the Section 30 review process to ensure appropriate location and equitable distribution	High 2006/07 - 2008/09	1.1.1, 1.1.2, 1.1.4, 1.1.5, 2.1.1, 2.1.2, 2.3.3, 2.5.1, 2.4.2, 4.5.2		CA DS	Planning SA	
2.6	Ensure Council provides open spaces that are sustainably developed and managed	CW4	2.6.1	Develop an open space policy for Council	High 2006/07 - 2008/09			CA F		

Goal 2. Sustainable development and management of open space

Open Space & Recreation Key Strategic Actions	Links to Council's draft Strategic Plan	Actions	Timeframe for commence- ment	Total Cost incl. external funding (approx.)	Links to Council- wide actions	Links to Precinct- wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
--	---	---------	---------------------------------------	---	---	--	---------------------------------	---	----------

Goal 3. Protecting and improving our natural environments

Open Space & Recreation Key Strategic Actions		Links to Council's Strategic Plan 2006-2020	Actions	Timeframe for commencement	Total Cost incl. external funding (approx.)	Links to Council-wide actions	Links to Precinct-wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
3.1	Reduce demand on use of mains water	HE2	3.1.1	Identify open spaces that have the potential for water sensitive design to enhance storage and reuse of water, such as wetlands and aquifer storage and reuse (ASR) to minimise use of mains water and provide a guide for future development / design of the open spaces	High 2006/07 - 2008/09		1.3.1 2.3.4 3.3.3 3.2.3 3.3.1 3.6.2 3.4.6 3.4.2 3.4.5	1.4, 2.1, 3.1	CA OSS S Adelaide & Mt Lofty Ranges Natural Resources Management Board SA Water Dept. for Water, Land & Biodiversity Conservation Int. Council for Local Environmental Initiatives - Aust./NZ	Refer Landscape / Environment Classifications map
3.2	Improve the quality of catchment water	HE2	3.2.1	Use appropriate plantings to enhance recreational, amenity and habitat corridors along waterways	High 2006/07 - 2008/09		1.3.1 3.4.1 3.4.2 3.4.3 3.6.1 3.6.2 5.1.3	1.5, 2.2, 2.7, 2.10, 3.1, 3.8	CA OSS S SA Urban Forests Million Trees Program Adelaide & Mt Lofty Ranges Natural Resources Management Board	Refer Linkages map

Goal 3. Protecting and improving our natural environments

Open Space & Recreation Key Strategic Actions		Links to Council's Strategic Plan 2006-2020	Actions		Timeframe for commencement	Total Cost incl. external funding (approx.)	Links to Council-wide actions	Links to Precinct-wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
3.2	Improve the quality of catchment water <i>(cont'd)</i>	HE2	3.2.2	Continue to work with partners to improve catchment water management	Ongoing		3.1.1 3.4.6	1.4. 2.1 3.1	CA OSS S	Adelaide & Mt Lofty Ranges Natural Resources Management Board Int. Council for Local Environmental Initiatives - Aust./NZ	
3.3	Manage stormwater to minimise flood risk and maximise use opportunities	HE2	3.3.1	Develop an Urban Stormwater Master Plan	High 2006/07 - 2008/09	\$40,000	3.1.1		CA OSS S	Dept. for Water, Land & Biodiversity Conservation	
3.4	Minimise water use in reserves	HE2	3.4.1	Continue to review and implement the use of water efficient irrigation practices through the Irrigated Public Open Space Code of Practice so open space is maintained in a 'fit for purpose' condition	Ongoing		3.2.1 3.4.2 3.4.3 3.4.5 3.4.6		CA OSS S	Int. Council for Local Environmental Initiatives - Aust/NZ Dept. Water, Land & Biodiversity Conservation SA Water	

Goal 3. Protecting and improving our natural environments

Open Space & Recreation Key Strategic Actions		Links to Council's Strategic Plan 2006-2020	Actions	Timeframe for commencement	Total Cost incl. external funding (approx.)	Links to Council-wide actions	Links to Precinct-wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments	
3.4	Minimise water use in reserves (cont'd)	HE2	3.4.2	Continue to review and monitor Council's Water Reduction Strategy	Ongoing		1.3.1 2.3.4 3.1.1 3.2.1 3.4.1 3.4.3 3.4.5 3.4.6 3.6.1	CA OSS S			
			3.4.3	Continue to prioritise planting of local indigenous and low-water plants where appropriate to minimise watering requirements in open spaces	Ongoing		1.3.1 3.2.1 3.4.1 3.4.2 3.4.6 3.6.1 3.6.2 3.6.3	1.1, 1.5, 1.71.8, 1.9, 2.1, 2.2, 2.4, 2.5, 2.6, 2.7, 2.8, 2.10, 3.1, 3.2, 3.5, 3.6, 3.7, 3.8, 3.10	CA OSS S	SA Urban Forests Million Trees Program Members of the Kaurua community	
			3.4.5	Identify and minimise turf areas where possible to reduce reliance on watering / irrigating	High 2006/07 - 2008/09		1.3.1 3.1.1 3.4.1 3.4.2		CA OSS		Refer Landscape / Environment Classifications map
			3.4.6	Continue to improve management and maintenance plans for open spaces to support water efficiency and efficacy	Ongoing		2.3.5 3.1.1 3.2.2 3.4.1 3.4.2 3.4.3 3.10.2		CA OSS S		

Goal 3. Protecting and improving our natural environments

Open Space & Recreation Key Strategic Actions		Links to Council's Strategic Plan 2006-2020	Actions	Timeframe for commencement	Total Cost incl. external funding (approx.)	Links to Council-wide actions	Links to Precinct-wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments	
3.5	Create linkages of open spaces to create an 'urban forest' for biodiversity conservation, recreation and water management	CW4	3.5.1	Identify public, private and institutional ownership of open spaces that can form linkages of open space areas	High 2006/07 - 2008/09		5.1.4	1.5, 1.9, 2.2, 2.7, 2.10, 3.8, 3.16	CA OSS SEP S	Private land owners Planning SA Dept. Environment & Heritage	Refer Linkages map
3.5	Create linkages of open spaces to create an 'urban forest' for biodiversity conservation, recreation and water management (cont'd)	CW4	3.5.2	Investigate potential for any privately owned land in open space linkages to be transferred to long term public ownership	Medium 2009/10 - 2012/13			3.8, 3.16	CA OSS SEP S	Private land owners Planning SA Dept. Environment & Heritage	Refer Linkages map
			3.5.3	Work with partners to identify and develop land use and management strategies in open space linkages	Medium 2009/10 - 2012/13		3.6.2	3.8, 3.16	CA OSS SEP S	Adelaide & Mt Lofty Ranges Natural Resources Management Board SA Urban Forests Million Trees Program	

Goal 3. Protecting and improving our natural environments

Open Space & Recreation Key Strategic Actions		Links to Council's Strategic Plan 2006-2020	Actions	Timeframe for commencement	Total Cost incl. external funding (approx.)	Links to Council-wide actions	Links to Precinct-wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments	
3.6	Enhance and maintain habitats and areas of biodiversity	HE3	3.6.1	Develop a Council biodiversity policy for existing and new areas that is consistent with state and regional plans	High 2006/07 - 2008/09		1.3.1 3.2.1 3.4.2 3.4.3 3.6.2 3.7.2 3.8.1 3.8.2 3.9.1 3.9.2 3.10.1 5.1.4		CA OSS S	Adelaide & Mt Lofty Ranges Natural Resources Management Board SA Urban Forests Million Trees Program	
3.6	Enhance and maintain habitats and areas of biodiversity (cont'd)	HE3	3.6.2	Work in partnership with the SA Urban Forest Million Trees Program to ensure biodiversity protection, rehabilitation and revegetation of open spaces that: - provide connectivity between areas of remnant vegetation - are located on the coast - require rehabilitation and protection - are riparian corridors	Ongoing		1.3.1 3.1.1 3.2.1 3.4.3 3.5.3 3.6.1	1.5, 1.9, 2.2, 3.16	CA OSS S	Adelaide & Mt Lofty Ranges Natural Resources Management Board SA Urban Forests Million Trees Program Dept. Water, Land & Biodiversity Conservation	

Goal 3. Protecting and improving our natural environments

Open Space & Recreation Key Strategic Actions		Links to Council's Strategic Plan 2006-2020	Actions	Timeframe for commencement	Total Cost incl. external funding (approx.)	Links to Council-wide actions	Links to Precinct-wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments	
			3.6.3	Explore opportunities to plant 'bush food' in open spaces	Medium 2009/10 - 2012/13		1.3.1 3.4.3 6.2.2	1.10, 1.13, 2.9, 2.12, 3.11, 3.14	CA OSS CD S	SA Urban Forests Million Trees Program Members of the Kaurna community	
3.7	Protect areas with heritage plantings	CV4	3.7.1	Identify and record areas with heritage plantings	High 2006/07 - 2008/09			CA OSS	Members of the Kaurna community		
			3.7.2	Develop management and maintenance plans for areas of heritage plantings to ensure their sustainability	High 2006/07 - 2008/09		2.3.5 3.6.1	CA OSS			
3.8	Protect core areas of remnant vegetation	CV4	3.8.1	Identify remnant vegetation and develop a management plan for its protection in Council owned open spaces	High 2006/07 - 2008/09		3.6.1 3.10.2	CA OSS S	SA Urban Forests Million Trees Program Members of the Kaurna community		
			3.8.2	Develop joint management plans for identified privately owned open spaces to prevent degradation of remnant vegetation	Medium 2009/10 - 2012/13		3.6.1	CA OSS SEP S	SA Urban Forests Million Trees Program		

Goal 3. Protecting and improving our natural environments

Open Space & Recreation Key Strategic Actions		Links to Council's Strategic Plan 2006-2020	Actions	Timeframe for commencement	Total Cost incl. external funding (approx.)	Links to Council-wide actions	Links to Precinct-wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
3.9	Protect and manage trees	CW4	3.9.1	Develop and implement guidelines for selection, location, planting and replacement of trees that includes a cost recovery component for tree damage and loss due to development of private property	High 2006/07 - 2008/09	\$5,000	3.6.1	CA OSS DS S		
			3.9.2	Review tree management and maintenance practices to ensure they facilitate tree health and promote sound environmental practices	High 2006/07 - 2008/09		2.3.5 3.6.1	CA OSS S		
3.9	Protect and manage trees (cont'd)	CW4	3.9.3	Explore industry benchmarking processes that promote best practice in tree management and implement if of environmental and financial benefit to Council	Medium 2009/10 - 2012/13			CA OSS S		
			3.9.4	Review streetscape vegetation to ensure it supports the safe use of footpaths by pedestrians and roads by cyclists	Medium 2009/10 - 2012/13		5.2.1 5.2.2	CA OSS DS		

Goal 3. Protecting and improving our natural environments

Open Space & Recreation Key Strategic Actions		Links to Council's Strategic Plan 2006-2020	Actions	Timeframe for commencement	Total Cost incl. external funding (approx.)	Links to Council-wide actions	Links to Precinct-wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments	
3.10	Protect and manage the coastline	CW4	3.10.1	Review and implement Council's Coastal Management Strategy to ensure the protection and restoration of the coastline	Medium 2009/10 - 2012/13		1.2.3 3.6.1	3.2, 3.9	CA OSS DS S	Dept. Environment & Heritage SA Urban Forests Million Trees Program	
			3.10.2	Continue to review and implement management plans for coastal land and vegetation	Ongoing		1.2.3 3.4.6 3.8.1		CA OSS S	Dept. Environment & Heritage SA Urban Forests Coastpark Program	
3.11	Ensure Council provides open spaces that protect and improve the natural environment	HE2 HE3	3.11.1	Develop an open space policy for Council	High 2006/07 - 2008/09				CA F		

Goal 4. Designing for diversity and accessibility

Open Space & Recreation Key Strategic Actions		Links to Council's Strategic Plan 2006-2020	Actions	Timeframe for commencement	Total Cost incl. external funding (approx.)	Links to Council-wide actions	Links to Precinct-wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments	
4.1	Provide high quality, well designed and accessible facilities in open spaces	CW4	4.1.1	Develop design standards for facilities and amenities in open spaces and trails within the User Catchment framework and consistent with identified urban form and neighbourhood character	High 2006/07 - 2008/09	\$5,000	1.2.2 2.3.5 4.1.2 4.2.1 4.5.1 4.7.1 4.7.2 5.1.4 5.3.1 5.3.2 6.1.1 6.1.2 7.2.1	1.1, 1.5, 1.6, 1.7, 1.8, 2.1, 2.2, 2.3, 2.4, 2.5, 2.6, 2.7, 2.8, 3.1, 3.2, 3.3, 3.4, 3.5, 3.6, 3.9, 3.10,	CA OSS DS	Disability peak agencies	Refer User Catchment Levels maps and guide
			4.1.2	Review public toilets throughout Council to ensure appropriate provision	Medium 2009/10 - 2012/13	\$5,000	5.3.2		CA OSS DS		Refer User Catchment Levels maps and guide
			4.1.3	Use the User Catchment Level Guide as a guide for facility provision when redeveloping open spaces	High 2006/07 - 2008/09		1.2.1 1.2.2 1.2.4 1.3.2 4.1.2		CA OSS DS		Refer User Catchment Levels maps and guide

Goal 4. Designing for diversity and accessibility

Open Space & Recreation Key Strategic Actions		Links to Council's Strategic Plan 2006-2020	Actions	Timeframe for commencement	Total Cost incl. external funding (approx.)	Links to Council-wide actions	Links to Precinct-wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
4.2	Design open spaces that are inclusive	CW1	4.2.1	Review Council's Disability Access Plan in relation to open spaces and their facilities at all User Catchment levels and linkages in accordance with the Disability Discrimination Act	High 2006/07 - 2008/09		1.2.2 1.2.4 4.1.1, 4.1.2 5.2.2	CA OSS DS CD	Dept. for Families & Communities Disability peak agencies	Refer User Catchment Levels maps and guide and Linkages map
4.2	Design open spaces that are inclusive (cont'd)	CW1	4.2.2	Identify and implement methods to actively involve people with a disability and the aged to identify opportunities to improve access to and within open spaces	High 2006/07 - 2008/09		6.1.1	CA OSS CD	Disability peak agencies	
4.3	Provide sun protection to create UVR protective environments	CW4	4.3.1	Develop a sun protection policy to address the issue of shade in open spaces, particularly high use areas such as playgrounds	High 2006/07 - 2008/09		1.2.2	CA OSS	The Cancer Council of SA	
			4.3.2	Develop guidelines for the provision of sun protection in high use areas of open spaces	High 2006/07 - 2008/09	\$7,500	1.2.2	CA OSS	The Cancer Council of SA	
4.4	Develop systems to optimise the use of open spaces	CW4	4.4.1	Develop a policy and systems to facilitate optimal use of open spaces for special events, court use, etc.	High 2006/07 - 2008/09		1.2.4	CA OSS CD DS		

Goal 4. Designing for diversity and accessibility

Open Space & Recreation Key Strategic Actions		Links to Council's Strategic Plan 2006-2020	Actions	Timeframe for commencement	Total Cost incl. external funding (approx.)	Links to Council-wide actions	Links to Precinct-wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
4.5	Design and manage open spaces to facilitate safety	CW1	4.5.1	Develop design standard guidelines that provide attractive open spaces whilst also acknowledging Crime Prevention Through Environmental Design principles	High 2006/07 - 2008/09	\$2,000	4.1.1 4.5.3	CA OSS CD	Attorney-General's Dept. SA Police	
4.5	Design and manage open spaces to facilitate safety (cont'd)	CW1	4.5.2	Develop policies in Council's Development Plan to facilitate natural surveillance of open spaces by neighbouring properties	High 2006/07 - 2008/09		2.5.4	CA DS	Planning SA Attorney-General's Dept. SA Police	
			4.5.3	Develop appropriate graffiti management policies and procedures	High 2006/07 - 2008/09		1.1.3 4.5.1	CA OSS CD	Attorney-General's Dept. SA Police	
			4.5.4	Continue to develop and refine core service levels for the functional categories of open space to enhance safety	Ongoing		1.2.2 2.3.1	CA OSS		
4.6	Manage dog activity	CW4	4.6.1	Promote, enforce and review Council's Animal Management Plan on an ongoing basis	High 2006/07 - 2008/09			CD	Dept. Environment & Heritage	
			4.6.2	Educate the community on responsible dog ownership and acceptable dog behaviour in open spaces	High 2006/07 - 2008/09		7.1.1	CD	Dept. Environment & Heritage	

Goal 4. Designing for diversity and accessibility

Open Space & Recreation Key Strategic Actions		Links to Council's Strategic Plan 2006-2020	Actions	Timeframe for commencement	Total Cost incl. external funding (approx.)	Links to Council-wide actions	Links to Precinct-wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
			4.6.3	Ensure signage is clear to facilitate responsible dog ownership	High 2006/07 - 2008/09		7.2.1	CA OSS G		
4.7	Include high quality public / community art in open spaces that enhances a sense of place	CV3 CV5	4.7.1	Investigate a 'percent for art' policy to be applied to open space redevelopment projects	High 2006/07 - 2008/09		4.1.1	CA OSS CD		
4.7	Include high quality public / community art in open spaces that enhances a sense of place (cont'd)	CV3 CV5	4.7.2	When including public / community art in the development of open spaces consider art in its widest context which may include innovative and uniquely designed infrastructure, amenities and signage	High 2006/07 - 2008/09		4.1.1	CA OSS		
4.8	Ensure Council provides open spaces that are accessible and cater for a diverse range of users	CW4 CW2	4.8.1	Develop an open space policy for Council	High 2006/07 - 2008/09			CA F		

Goal 5. Encourage active living through walking and cycling

Open Space & Recreation Key Strategic Actions		Links to Council's Strategic Plan 2006-2020	Actions	Timeframe for commencement	Total Cost incl. external funding (approx.)	Links to Council-wide actions	Links to Precinct-wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments	
5.1	Provide a diversity of off-road recreational trails	CW4	5.1.1	Develop a Trail Hierarchy to meet a range of facility and user group requirements and ensure the cost of development links with expected usage	Medium 2009/10 - 2012/13		2.5.3 5.1.4 5.2.1	1.5, 1.6, 1.11, 1.12, 2.2, 2.6, 2.7, 2.8, 2.10, 2.13, 3.3, 3.8, 3.9, 3.10, 3.12, 3.16	CA OSS DS	Office for Recreation & Sport Planning SA Dept. Environment & Heritage Recreation Associations	Refer Linkages map
			5.1.2	Explore options for new trails in railway and tram corridors	Medium 2009/10 - 2012/13		5.1.4 5.2.1	1.6, 1.11, 1.12	CA OSS DS	TransAdelaide	Refer Linkages map
			5.1.3	Develop concept designs for walking trails along accessible waterways	Medium 2009/10 - 2012/13		3.2.1 5.2.1	2.7, 2.10, 3.8, 3.16	CA OSS DS	Planning SA Office for Recreation & Sport Heart Foundation	Refer Linkages map
			5.1.4	Investigate the development of tram and rail corridors as biodiversity corridors and off-road shared use paths that link with walking and cycling networks, open spaces and community services	Medium 2009/10 - 2012/13		3.5.1 3.6.1 4.1.1 5.1.1 5.1.2 5.2.1 7.1.1 7.3.1	1.6, 1.11, 1.12	CA OSS	TransAdelaide Planning SA	Refer Linkages map

Goal 5. Encourage active living through walking and cycling

Open Space & Recreation Key Strategic Actions		Links to Council's Strategic Plan 2006-2020	Actions	Timeframe for commencement	Total Cost incl. external funding (approx.)	Links to Council-wide actions	Links to Precinct-wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments	
5.2	Create a regional pedestrian / cycling network that links open spaces, recreation and sport facilities and other key destinations	CW5	5.2.1	Develop a plan to support a sustainable transport network to provide: - A permeable network of footpaths and walking trails for multiple user needs including linking with public transport - On-road bicycle tracks that link with key destinations within Council and regionally - Routes or sections of routes for use by skateboards / rollerblades/ gophers - Well located and designed resting places	High 2006/07 - 2008/09	\$50,000	2.5.3 3.9.4 5.1.1 5.1.2 5.1.3 5.1.4 5.2.2	1.5, 1.6, 1.11, 1.12, 2.2, 2.6, 2.7, 2.8, 2.9, 2.10, 2.11, 2.13, 3.3, 3.8, 3.9, 3.10, 3.12, 3.15, 3.16	CA DS	Planning SA Office for Recreation & Sport Dept. Transport, Energy & Infrastructure Heart Foundation	Refer Bus and Rail Transport map Refer Linkages map
			5.2.2	Continue to review Council's Footpath Asset Plan to support the walking and resting needs of pedestrians	Ongoing		2.3.1 3.9.4 4.2.1 5.2.1	CA OSS			
5.3	Provide infrastructure for fitness in large open spaces	CW4	5.3.1	Investigate options to develop walking / jogging paths within Regional, Precinct and Neighbourhood level open spaces if appropriate	High 2006/07 - 2008/09		4.1.1	1.1, 1.7, 2.1, 2.4, 3.1, 3.5, 3.6	CA OSS	Heart Foundation	Refer Precinct and Regional Levels User Catchment maps and guide

Goal 5. Encourage active living through walking and cycling

Open Space & Recreation Key Strategic Actions		Links to Council's Strategic Plan 2006-2020	Actions		Timeframe for commencement	Total Cost incl. external funding (approx.)	Links to Council-wide actions	Links to Precinct-wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
5.3	Provide infrastructure for fitness in large open spaces (cont'd)	CW4	5.3.2	Consider the inclusion of well designed fitness equipment when redeveloping open spaces	High 2006/07 - 2008/09		4.1.1 6.1.1		CA OSS		
5.4	Ensure Council provides trails and corridors that facilitate walking and cycling	CW4	5.4.1	Develop an open space policy for Council	High 2006/07 - 2008/09				CA F		

Goal 6. Building community capacity

Open Space & Recreation Key Strategic Actions		Links to Council's Strategic Plan 2006-2020	Actions	Timeframe for commencement	Total Cost incl. external funding (approx.)	Links to Council-wide actions	Links to Precinct-wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
6.1	Build community capacity through open space and recreation	CW2	6.1.1	Develop a community engagement policy and guidelines to ensure inclusive community involvement in the design and development of open spaces	High 2006/07 - 2008/09		4.1.1 4.2.2 5.3.2		CA OSS CD	Refer Functional
			6.1.2	Explore opportunities for the development of community / sensory gardens, particularly in higher density housing areas	Low 2013/14 - 2015/16		4.1.1	1.13, 2.14, 3.14	CA OSS CD	
			6.1.3	Develop guidelines to involve the community, including Friends' Groups, the Our Patch Program, schools and businesses in the management and maintenance of open spaces	Medium 2009/10 - 2012/13		1.1.3 2.3.6 6.2.3	1.3, 1.10, 1.13, 2.9, 2.12, 3.11, 3.14	CA OSS S	Dept. Environment & Heritage SA Urban Forests Million Trees Program

Goal 6. Building community capacity

Open Space & Recreation Key Strategic Actions		Links to Council's Strategic Plan 2006-2020	Actions	Timeframe for commencement	Total Cost incl. external funding (approx.)	Links to Council-wide actions	Links to Precinct-wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
6.2	Continue to build relationships with the Kurna community	CV2	6.2.1 Continue implementation of existing land use agreements and participate in state and Council reconciliation activities to ensure sites of Aboriginal cultural heritage are assessed by members of the local indigenous community as part of any development process	Ongoing		8.1.1	1.5, 2.2, 2.5, 2.6, 3.10	CA OSS CD	Members of the Kurna community Indigenous Land Corporation	
			6.2.2 Develop guidelines to better incorporate Aboriginal cultural heritage considerations into the development and management of open spaces	High 2006/07 - 2008/09		3.6.3 6.3.2, 8.1.1		CA OSS CD	Members of the Kurna community Flinders University Kurna Language Group Tandanya National Aboriginal Cultural Institute	

Goal 6. Building community capacity

Open Space & Recreation Key Strategic Actions		Links to Council's Strategic Plan 2006-2020	Actions	Timeframe for commencement	Total Cost incl. external funding (approx.)	Links to Council-wide actions	Links to Precinct-wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
6.2	Continue to build relationships with the Kurna community <i>(cont'd)</i>	CV2	6.2.3 Explore the viability of training Kurna 'rangers' to assist with management of Kurna open spaces of cultural significance and to deliver cultural educational information	Medium 2009/10 - 2012/13		6.1.3 6.3.2	2.5, 2.6, 3.10	CA OSS CD	Members of the Kurna community Kurna Business Centre Dept. Education, Training & Employment - Aboriginal Education	
6.3	Enhance the educational role of open spaces	CV1	6.3.1 Identify and develop open spaces in each Planning Precinct that are accessible to kindergartens and schools to provide environmental educational opportunities	Medium 2009/10 - 2012/13			1.10, 2.9, 3.11	CA OSS	Local kindergartens & schools	
			6.3.2 In consultation with the Kurna community, develop educational opportunities that can promote a greater understanding of Kurna country and culture	High 2006/07 - 2008/09		6.2.2, 6.2.3, 8.1.1	2.5, 2.6, 3.10	CA OSS CD	Members of the Kurna community Dept. Education, Training & Employment - Aboriginal Education	

Goal 7. Promoting our open spaces

Open Space & Recreation Key Strategic Actions		Links to Council's Strategic Plan 2006- 2020	Actions	Timeframe for commence- ment	Total Cost incl. external funding (approx.)	Links to Council- wide actions	Links to Precinct- wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
7.1	Increase awareness of Council's open spaces and recreational opportunities	CW4	7.1.1 Identify, develop and distribute high quality and accessible promotional information and material for all user groups that indicates: - the location of open spaces, trails and facilities, geological features and tourism opportunities - dog use of open spaces - walking, cycling and public transport networks that include regional links - environmental educational opportunities	High 2006/07 - 2008/09	\$8,000	4.6.2 5.1.4 8.1.1 8.2.1	1.1, 1.4, 1.5, 1.6, 1.7, 1.8, 1.11, 1.12, 1.13, 2.1, 2.2, 2.3, 2.4, 2.5, 2.6, 2.7, 2.8, 2.10, 2.12, 2.13, 3.1, 3.2, 3.3, 3.4, 3.5, 3.6, 3.9, 3.10, 3.12, 3.13, 3.14, 3.16,	CA OSS G S CD DS ED		Refer User Catchment Levels maps and guide Refer Landscape / Environment Classifications map Refer Functional Classifications map Refer Linkages map Refer Bus and Rail Transport Routes map

Goal 7. Promoting our open spaces

Open Space & Recreation Key Strategic Actions		Links to Council's Strategic Plan 2006-2020	Actions	Timeframe for commencement	Total Cost incl. external funding (approx.)	Links to Council-wide actions	Links to Precinct-wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments	
7.2	Provide consistent, legible, high quality signage	CW4	7.2.1	Develop a strategy and design guidelines for high quality, legible signage in open spaces and for cycle and walking routes that is distinctive for the City of Marion with consideration given to existing signage recommendations in other key projects such as Sturt River Linear Park	High 2006/07 - 2008/09	\$20,000	1.2.1 4.1.1 4.6.3		CA OSS G CD DS ED		
7.3	Create on-site promotion of open spaces through the provision of unique and attractive entranceways that provide a welcoming atmosphere	CW4	7.3.1	Design attractive, inviting and unique entrances to Precinct and Regional Level open spaces and significant trails	High 2006/07 - 2008/09		1.2.1, 5.1.4	1.1,1.5, 1.6, 1.7, 2.1, 2.2, 2.4, 2.5, 2.8, 2.13, 3.1, 3.3, 3.5, 3.6, 3.9, 3.10,	CA OSS ED	Planning SA	Refer Precinct and Regional Levels User Catchment maps and guide
7.4	Ensure Council promotes its open spaces and their benefits widely	CW4	7.4.1	Develop an open space policy for Council	High 2006/07 - 2008/09				CA F		

Goal 8. Creating authentic tourism experiences

Open Space & Recreation Key Strategic Actions		Links to Council's Strategic Plan 2006-2020	Actions		Timeframe for commencement	Total Cost incl. external funding (approx.)	Links to Council-wide actions	Links to Precinct-wide actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
8.1	Provide recreational and cultural tourism experiences	DE2	8.1.1	In partnership with the Kaurna community and other stakeholders develop Aboriginal heritage sites to facilitate conciliation	High 2006/07 - 2008/09		6.2.1, 6.2.2, 6.3.2, 7.1.1	1.5, 2.2, 2.5, 2.6, 2.8, 3.9, 3.10	CA OSS CD ED	Members of the Kaurna community SA Tourism	
8.2	A desirable tourist destination	DE2	8.2.1	Investigate open spaces that have potential to provide recreational, environmental and cultural tourist attractions in the Northern, Central and Southern Precincts	High 2006/07 - 2008/09		1.3.1 1.3.2 7.1.1	1.4, 1.5, 1.6, 2.2, 2.5, 2.6, 2.8, 2.13, 3.3, 3.9, 3.10, 3.13, 3.16	CA OSS ED CD	Planning SA Office for Recreation & Sport Dept. Environment & Heritage Tourism SA TransAdelaide Passenger Transport Board	Refer Functional Classifications map
8.3	Ensure Council realises the tourism potential of its open spaces	DE2	8.3.1	Develop an open space policy for Council	High 2006/07 - 2008/09				CA F		

3 PRECINCT ACTIONS

Precinct Actions affect open spaces within designated Northern, Central and Southern Planning Precincts that are based on topographic features and demographic data. The Planning Precincts are as follows:

Northern Precinct - Tramway boundary with City of West Torrens to Sturt Road

Central Precinct - Sturt Road to Majors Road through to the Marino / Hallett Cove suburbs boundary

Southern Precinct - Majors Road through to the Marino / Hallett Cove suburbs boundary to Field River and boundary with City of Onkaparinga

An overview of each Planning Precinct is provided with each set of Actions.

Northern Precinct

Location

The Northern Precinct for the purpose of open space planning is located between the boundaries of the Tramway to the north and Sturt Road in the south.

Area

Total area: 2,187 ha

Total area of open space: 114 ha

Proportion of land as open space: 5%

Proportion of State owned open spaces: Nil

Demographics

The Northern Precinct has a population of about 25,500, which is forecast to remain steady over the next five years. There is a fairly evenly distributed proportional divide between the age groups for children, youth, young adult, older adult and aged, each representing about 20% of the population. The aged sector, representing people 65 years and over, is a significantly higher proportion than in the Southern Precinct (20% compared with 7%). These proportions are unlikely to change over the next five years. The Northern Precinct also has the highest proportion of lone person households and higher density housing.

Land use

Principal land use is residential including significant proportions zoned for higher density with commerce and industry also featuring along the main thoroughfares of South Road and Marion Road.

User catchment mix

The Northern Precinct comprises principally small Local Level open spaces but also has the majority of Regional Level open spaces which cater principally as multi-use sports grounds.

Functional / Environmental classifications

Reasonable mix of unstructured and structured recreational use but total amount of open space overall is small. Most open spaces are formally landscaped or turf. Only a few open spaces comprise 'natural' settings.

Northern Precinct Strategic Actions

Ref. No.	Precinct	Actions	Timeframe for project commencement	Total Cost incl. external funding (approx.)	Links to Council's Strategic Plan 2006-2020	Links to Council-wide actions	Links to Precinct actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
1.1	Northern	Jointly develop Oaklands Estate / Bombay Street Reserves, Oaklands Park as a Precinct Level open space that provides unstructured recreation and event spaces that are accessible, with high quality, well designed and innovative facilities, amenities and improved access and movement within the area and well designed sustainable landscaping. Precinct level open spaces are to meet the needs of a range of community and recreational user groups. This Precinct Level open space is to complement the Sturt River Linear Trail redevelopment project	High 2006/07 - 2008/09	\$875,000	CW2 CW4 HE3	1.2.1, 1.2.2, 3.4.3, 4.1.1, 5.3.1, 7.1.1, 7.3.1		CA OSS S	Planning SA Office for Recreation and Sport SA Urban Forests Million Trees Program	Refer Precinct Level User Catchment map

Northern Precinct Strategic Actions

Ref. No.	Precinct	Actions	Timeframe for project commencement	Total Cost incl. external funding (approx.)	Links to Council's Strategic Plan 2006-2020	Links to Council-wide actions	Links to Precinct actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
1.2	Northern	Identify opportunities to purchase land: - In priority areas of deficiency in South Plympton, Edwardstown, Ascot Park, Glengowrie, Warradale, Oaklands Park where there is no accessible and useable open space provided within the City of Marion or regionally - Adjoining Local Level open spaces to reclassify to Neighbourhood Level to enhance their useability - To create a buffer between Industrial and Residential land use in Edwardstown	High 2006/07 - 2008-09 / Ongoing	\$2m	CW4	1.1.1, 2.3.3, 2.3.6		CA OSS DS ED F		Refer User Catchment maps
1.3	Northern	Identify opportunities to increase community access to open space, recreation and sport facilities through use of institutional owned land and facilities such as schools, in the South Plympton, Park Holme and Edwardstown areas and develop a model for community use agreements	High 2006/07 - 2008/09	\$240,000 (for 3 sites)	CW4	1.1.3, 1.2.2, 1.2.4, 6.1.3		CA OSS	Office for Recreation and Sport	Refer User Catchment maps

Northern Precinct Strategic Actions

Ref. No.	Precinct	Actions	Timeframe for project commencement	Total Cost incl. external funding (approx.)	Links to Council's Strategic Plan 2006-2020	Links to Council-wide actions	Links to Precinct actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
1.4	Northern	Develop the Oaklands Wetland project (as a component of the Sturt River Linear Trail redevelopment)	High 2006/07 - 2008/09	\$2m (state govt. funded)	CW4 HE2	2.1.1, 3.1.1, 7.1.1, 8.2.1	1.5	CA OSS	Planning SA SA Urban Forests Million Trees Program Dept. Transport, Energy & Infrastructure	Dependent on transfer of land from Dept. Transport, Energy & Infrastructure
1.5	Northern	Develop the Sturt River Linear Trail linking with reserves along the Trail and linking regionally	High 2006/07 - 2008/09	\$1,196,100	CW4 HE2 HE3	2.1.1, 3.2.1, 3.4.3, 3.5.1, 3.6.2, 4.1.1, 5.1.1, 5.2.1, 6.2.1, 7.1.1, 7.3.1, 8.1.1, 8.2.1	1.4, 1.6, 2.2	CA OSS	Planning SA SA Urban Forests Million Trees Program Adelaide & Mt Lofty Ranges Natural Resources Management Board Mitcham, Onkaparinga, Holdfast Bay, West Torrens Councils	Refer Linkages map

Northern Precinct Strategic Actions

Ref. No.	Precinct	Actions	Timeframe for project commencement	Total Cost incl. external funding (approx.)	Links to Council's Strategic Plan 2006-2020	Links to Council-wide actions	Links to Precinct actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
1.6	Northern	Develop the Tramway to provide: - An off-road shared use path that links with walking and cycling networks - A biodiversity corridor that provides environmental and amenity benefits to the surrounding areas - Links with other vegetated corridors and open spaces - Opportunities for integrated stormwater management	High 2006/07 - 2008/09	\$2.75m (\$3.25m total cost)	CW4 CW5 HE3	2.1.1, 4.1.1, 5.1.1, 5.1.2, 5.1.4, 5.2.1, 7.1.1, 7.3.1, 8.2.1	1.5, 2.2	CA OSS	Planning SA TransAdelaide Dept. For Transport, Energy & Infrastructure Office for Recreation and Sport Passenger Transport Board Adelaide City Council City of Holdfast Bay City of Unley Adelaide University SA Urban Forests Million Trees Program	Refer Linkages map
1.7	Northern	Develop Hazelmere Reserve, Glengowrie, as a multi-use Precinct Level open space that meets the needs of a range of community and recreational user groups and provides sustainable landscaping	High 2006/07 - 2008/09	\$252,500 (\$35,000 c/f from 2005/06)	CW4 HE3	1.2.2, 1.2.4, 3.4.3, 4.1.1, 5.3.1, 7.1.1, 7.3.1		CA OSS CD	Planning SA	Refer Regional Level User Catchment map

Northern Precinct Strategic Actions

Ref. No.	Precinct	Actions	Timeframe for project commencement	Total Cost incl. external funding (approx.)	Links to Council's Strategic Plan 2006-2020	Links to Council-wide actions	Links to Precinct actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
1.8	Northern	Develop Rajah Street Reserve, Oaklands Park, as a Neighbourhood Level open space and as a Community Oriented Neighbourhood project	High 2006/07 - 2008/09	\$252,500	CW1 CW2 CW4 HE3	1.1.5, 1.2.2, 1.2.4, 3.4.3, 4.1.1, 7.1.1		CA OSS CD	Planning SA SA Housing Trust	Refer Neighbourhood Level User Catchment map
1.9	Northern	Identify a series of Local / Neighbourhood Level open spaces including those in areas zoned 'Industry / Commerce' in Council's Development Plan, to create a unique Biodiversity and Habitat Island Corridor for environmental and educational purposes. Open spaces can potentially extend from Plympton Park to Mitchell Park	Medium 2009/10 - 2012/13	\$30,000	CW4 CV1 HE3	1.1.1, 3.4.3, 3.5.1, 3.6.2		CA OSS S CD	Planning SA SA Urban Forests Million Trees Program	Refer Local and Neighbourhood Levels User Catchment maps and guide
1.10	Northern	Work with kindergartens and schools to identify and develop open spaces within walking distance to provide educational opportunities	Medium 2009/10 - 2012/13	\$50,000	CW4 CV1	1.3.1, 3.6.3, 6.1.3, 6.3.1	2.9, 3.11	CA OSS CD	Kindergartens & Primary Schools Kaurua Heritage Board	
1.11	Northern	Investigate the development of the Noarlunga rail corridor as a biodiversity corridor and potential for an off-road shared use path that links with walking and cycling networks, open spaces and community services	Medium 2009/10 - 2012/13		CW4	5.1.1, 5.1.2, 5.1.4, 5.2.1, 7.1.1	3.12	CA OSS DS	Passenger Transport Board Planning SA	Refer Linkages map

Northern Precinct Strategic Actions

Ref. No.	Precinct	Actions	Timeframe for project commencement	Total Cost incl. external funding (approx.)	Links to Council's Strategic Plan 2006-2020	Links to Council-wide actions	Links to Precinct actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
1.12	Northern	Investigate the development of the Tonsley rail corridor as a biodiversity corridor and potential for an off-road shared use path that links with walking and cycling networks, open spaces and community services	Medium 2009/10 - 2012/13		CW4	5.1.1, 5.1.2, 5.1.4, 5.2.1, 7.1.1		CA OSS DS	Passenger Transport Board Planning SA	Refer Linkages map
1.13	Northern	Develop community / sensory gardens in Neighbourhood and/or Precinct Level open spaces with special consideration given to opportunities that are in, or adjacent to, Council's Development Plan zones for medium and higher density residential development	Low 2013/14 - 2015/16	\$40,000	CW1 CW4 CV1	1.3.1, 3.6.3, 6.1.2, 6.1.3, 7.1.1	2.12, 3.14	CA OSS CD DS	Planning SA	Refer Neighbourhood and Precinct Levels User Catchment maps and guide
1.14	Northern	Identify alternative settings such as road closures that have potential for landscaping / amenity improvement, and/or provide opportunities for pedestrian / cycling movement, particularly in areas deficient in open space	Low 2013/14 - 2015/16	\$50,000		1.1.2		CA		

Central Precinct

Location

The Central Precinct for the purpose of open space planning is located between the boundaries of Sturt Road in the north and Majors Road extended to the coastline in the south.

Area

Total area: 1,499 ha

Total area of open space: 355 ha

Proportion of land as open space: 24%

Proportion of State owned open spaces: 17%

Demographics

The Central Precinct has a population of about 34,000 and this is forecast to only increase very slightly by about 500 residents in the next few years. Like the Northern Precinct, there is a fairly evenly distributed proportional divide between the age groups for children, youth, young adult, older adult and aged, each representing on average 20% of the population. The aged sector, representing people 65 years and over, is a significantly higher proportion than in the Southern Precinct (21% compared with 7%). Changes in these proportions are not forecast over the next five years.

Land use

The Central Precinct built environment is principally residential with a small proportion of industry and coastal land. A significant proportion of land is classified Hills Face Zone.

User catchment mix

A mix of smaller Local Level open spaces, 2 Regional Level open spaces at Warraparinga and the Golf Park and large areas of State Level open space with the O'Halloran Hill Recreation Park and Marino Conservation Park.

Functional / Environmental classifications

The largest proportion of land is classified as Tourism, which is the natural areas of the state owned Conservation and Recreation Parks and Warraparinga. The remaining open spaces are principally smaller parks formally landscaped for unstructured recreation.

Central Precinct Strategic Actions

Ref. No.	Precinct	Actions	Timeframe for project commencement	Total Cost (approx.)	Links to Council's Strategic Plan 2006-2020	Links to Council-wide actions	Links to Precinct actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
2.1	Central	Develop Harbrow / Eurunderee Street Reserve, Seacombe Gardens as a Precinct Level open space that provides unstructured recreation and event spaces that are accessible, with high quality, well designed and innovative facilities, amenities and spaces, and well designed sustainable landscaping in accordance with water sensitive design principles. Precinct Level open spaces are to meet the needs of a range of community and recreational user groups	High 2006/07 - 2008/09	\$880,000	CW2 CW4 HE3	1.1.5, 1.2.1, 1.2.2, 3.1.1, 3.4.3, 4.1.1, 5.3.1, 7.1.1, 7.3.1	2.4	CA OSS S	Planning SA Office for Recreation & Sport SA Urban Forests Million Trees Program University SA SA Housing Trust	Refer Precinct Level User Catchment map and guide
2.2	Central	Develop the Sturt River Linear Trail linking with reserves along the Trail and linking regionally	High 2006/07 - 2008/09	Refer 1.5, 2.8	CW4 HE2 HE3	2.1.1, 3.2.1, 3.4.3, 3.5.1, 3.6.2, 4.1.1, 5.1.1, 5.2.1, 6.2.1, 7.1.1, 7.3.1, 8.1.1, 8.2.1	1.5, 1.6	CA OSS ED	Planning SA SA Urban Forests Million Trees Program Adelaide & Mt Lofty Ranges Natural Resources Management Board	Refer Linkages map

Central Precinct Strategic Actions

Ref. No.	Precinct	Actions	Timeframe for project commencement	Total Cost (approx.)	Links to Council's Strategic Plan 2006-2020	Links to Council-wide actions	Links to Precinct actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
2.3	Central	Identify and implement opportunities to improve access, landscaping and amenity of Marino and Marino Rocks beaches	High 2006/07 - 2008/09	\$80,500	CW4 CV4	1.2.3, 3.10.1, 7.1.1	3.8	CA OSS DS	Planning SA Department Environment & Heritage	
2.4	Central	Develop Bandon Terrace Reserve, Marino as a Precinct Level open space that provides unstructured recreation and event spaces that are accessible, with high quality and innovative facilities, amenities and spaces to meet the needs of a range of community and recreational user groups and provides well designed sustainable landscaping	Medium 2009/10 - 2012/13	\$402,500	CW2 CW4 HE3	1.2.1, 1.2.2, 3.4.3, 4.1.1, 5.3.1, 7.1.1, 7.3.1	2.1	CA OSS	Planning SA Office for Recreation & Sport SA Urban Forests Million Trees Program	Refer Precinct Level User Catchment map and guide
2.5	Central	Explore the opportunity to develop Warriparinga as the Tjilbruke Dreaming Track Gateway as a major cultural experience and tourist attraction	Medium 2009/10 - 2012/13	\$20,000	CW4 CV1 HE3 DE2	3.4.3, 6.2.1, 6.2.3, 6.3.2, 7.1.1, 7.3.1, 8.1.1, 8.2.1	2.6, 2.8, 3.10	CA OSS ED CD	Members of the Kaurna community Tourism SA City of Holdfast Bay City of Onkaparinga	Refer Linkages map

Central Precinct Strategic Actions

Ref. No.	Precinct	Actions	Timeframe for project commencement	Total Cost (approx.)	Links to Council's Strategic Plan 2006-2020	Links to Council-wide actions	Links to Precinct actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
2.6	Central	Explore the opportunity to develop the Tjilbruke Dreaming Track as a major cultural experience and tourist attraction	Medium 2009/10 - 2012/13	\$40,000	CW4 CV1 HE3 DE2	3.4.3, 4.1.1, 5.1.1, 5.2.1, 6.2.1, 6.2.3, 6.3.2, 7.1.1, 8.1.1, 8.2.1	2.5, 3.10	CA OSS ED CD	Members of the Kurna community Tourism SA Office for Recreation & Sport City of Holdfast Bay City of Onkaparinga	Refer Linkages map
2.7	Central	Improve linkage from Gully Road Reserve to enhance accessibility to the western section of O'Halloran Hill Recreation Park	Medium 2009/10 - 2012/13	\$100,000	CW1 CW4	3.2.1, 3.4.3, 3.5.1, 4.1.1, 5.1.1, 5.1.3, 5.2.1, 7.1.1		CA OSS	Planning SA	Refer State Level User Catchment map and guide Refer Linkages map
2.8	Central	Continue to extend to Council boundary and improve the amenity and tourism potential of Coast Park through sustainable landscaping and high quality public art	Medium 2009/10 - 2012/13	\$10,000	CW4 HE2 HE3	1.2.3, 2.1.1, 4.1.1, 5.1.1, 5.2.1, 7.1.1, 8.1.1, 8.2.1	2.5, 3.9	CA OSS CD	Planning SA City of Holdfast Bay	Refer Linkages map
2.9	Central	Work with kindergartens and schools to identify and develop open spaces within walking distance to provide educational opportunities	Medium 2009/10 - 2012/13	\$50,000	CW4 CV1	1.3.1, 3.6.3, 6.1.3, 6.3.1	1.10, 3.11	CA OSS	Kindergartens & Primary Schools Members of the Kurna community	

Central Precinct Strategic Actions

Ref. No.	Precinct	Actions	Timeframe for project commencement	Total Cost (approx.)	Links to Council's Strategic Plan 2006-2020	Links to Council-wide actions	Links to Precinct actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
2.10	Central	Improve linkage from Crystal Street Reserve / Alpine Road Reserve / Morphet Road Reserve to enhance accessibility to the eastern section of O'Halloran Hill Recreation Park	Low 2013/14 - 2015/16	\$40,000	CW4 CV3 HE3	3.2.1, 3.5.1, 5.1.1, 5.1.3, 5.2.1, 7.1.1		CA OSS	Planning SA	Refer Linkages map Refer State Level User Catchment map and guide
2.11	Central	Identify alternative settings such as road closures that have potential for landscaping / amenity improvement, and/or provide opportunities for pedestrian / cycling movement, particularly in areas deficient in open space	Low 2013/14 - 2015/16	\$50,000		1.1.2, 5.2.1		CA DS		
2.12	Central	Identify opportunities and provide community / sensory gardens in Neighbourhood and/or Precinct Level open spaces with special consideration given to areas that are in, or adjacent to, Council's Development Plan zones for medium and higher density residential development	Low 2013/14 - 2015/16	\$40,000	CW2 CW4 CV1	1.3.1, 3.6.3, 6.1.2, 6.1.3, 7.1.1	1.13, 3.14	CA OSS CD DS	Planning SA	Refer Neighbourhood and Precinct Levels User Catchment maps and guide
2.13	Central	Continue the development of the Coast to Vines Rail Trail as a State Level tourist facility	Ongoing	\$20,000	CW4 HE2 HE3	2.1.1, 5.1.1, 5.2.1, 7.1.1, 7.3.1, 8.2.1	3.3	CA OSS ED	Planning SA Office for Recreation & Sport Tourism SA	Refer Linkages map

Southern Precinct

Location

The Southern Precinct for the purpose of open space planning is located between the boundaries of Majors Road extended to the coastline in the northern and to Field River and the boundary with the City of Onkaparinga in the south.

Area

Total area: 1,935 ha

Total area of open space: 304 ha

Proportion of land as open space: 16%

Proportion of State owned open spaces: 5%

Demographics

The Southern Precinct has a population of about 21,400, which is forecast to increase slightly to 23,300 over the next five years. This area is represented by a higher proportion of young people generally than in the Northern and Central Precincts and particularly in the 0-19 year age group with 30% as compared with 22% and 24% respectively. This Precinct will however, experience an increasing ageing of its population over the next five years as it moves into the 50+ year cohorts.

Land use

The Southern Precinct has a mixture of land uses comprising principally residential, Hills Face Zone, rural and Metropolitan Open Space System. Land for industry and commercial use and coastal and conservation land also feature.

User catchment mix

The Southern Precinct has a large supply of Local and Neighbourhood Level open space, one Regional Level open space with the Cove Sports and Community Club and substantial State Level open spaces that include the O'Halloran Hill Recreation Park, the significant geological site of Hallett Cove Conservation Park and land owned by Transport SA adjacent to the Southern Expressway.

Functional / Environmental classifications

Features a mixture of functional uses which are primarily for active and passive recreation however, there are a large number of open spaces that are for visual amenity only. A number of open spaces are for drainage and buffer purposes as they follow watercourses. The areas of Glade Crescent Reserve, Kalmia Court Reserve and Nari Reserve are classified Undeveloped.

Southern Precinct Strategic Actions

Ref. No.	Precinct	Actions	Timeframe for project commencement	Total Cost (approx.)	Links to Council's Strategic Plan 2006-2020	Links to Council-wide actions	Links to Precinct actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
3.1	Southern	Develop Glade Crescent Reserve, Hallett Cove as a Precinct Level open space that offers accessible recreational opportunities including water based, improved access and movement within the area, for a range of community and recreational user groups, and well designed sustainable landscaping	High 2006/07 - 2008/09	\$1,205,000	CW2 CW4 HE3	1.2.1, 1.2.2, 3.1.1, 3.2.1, 4.1.1, 5.3.1, 7.1.1, 7.3.1	3.5, 3.6	CA OSS	Planning SA Adelaide & Mt Lofty Ranges Natural Resources Management Board Dept. Environment and Heritage Dept. Heritage and Environment, WaterSmart	Refer Precinct Level User Catchment map and guide
3.2	Southern	Identify opportunities to improve access, landscaping and amenity of the Hallett Cove beach to preserve the integrity of the coast and complement Coast Park	High 2006/07 - 2008/09	\$95,000 (\$45,000 allocated for access ramp)	CW4 HE3 DE2	1.2.3, 3.10.1, 4.1.1, 7.1.1		CA OSS DS ED S	Dept. Environment & Heritage	
3.3	Southern	Continue the development of the Coast to Vines Rail Trail as a State Level tourist facility	High 2006/07 - 2008/09	\$150,000	CW4 HE2 HE3 DE2	2.1.1, 4.1.1, 5.1.1, 5.2.1, 7.1.1, 7.3.1, 8.2.1	2.13	CA OSS ED	Planning SA Office for Recreation & Sport Tourism SA	Refer Linkages map
3.4	Southern	Develop the Perry Barr Farm site in accordance with its strategic review to assist in the preservation and enhancement of its cultural and environmental settings	High 2006/07 - 2008/09	\$100,000	CW2 CW4	7.1.1		CA OSS	Planning SA	

Southern Precinct Strategic Actions

Ref. No.	Precinct	Actions	Timeframe for project commencement	Total Cost (approx.)	Links to Council's Strategic Plan 2006-2020	Links to Council-wide actions	Links to Precinct actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
3.5	Southern	Develop the reserve linkage of Coorabie Crescent Reserve / Capella Drive Reserve, Hallett Cove as a Precinct Level open space that provides unstructured recreation areas and event spaces that are accessible, with high quality, well designed and innovative facilities, amenities and spaces, improved access and movement within the area and well designed sustainable landsaping. Precinct Level open spaces are to meet the needs of a range of community and recreational user groups	Medium 2009/10 - 2012/13	\$505,000	CW2 CW4 HE3	1.2.1, 1.2.2, 5.3.1, 7.1.1, 7.3.1	3.1, 3.6	CA OSS	Planning SA	Refer Precinct Level User Catchment map and guide

Southern Precinct Strategic Actions

Ref. No.	Precinct	Actions	Timeframe for project commencement	Total Cost (approx.)	Links to Council's Strategic Plan 2006-2020	Links to Council-wide actions	Links to Precinct actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
3.6	Southern	Develop Hugh Johnson Reserve, Sheidow Park as a Precinct Level open space that provides unstructured recreation and event spaces that are accessible, with high quality, well designed and innovative facilities, amenities and spaces, improved access and movement within the area, and well designed sustainable landscaping. Precinct Level open spaces are to meet the needs of a range of community and recreational user groups	Medium 2009/10 - 2012/13	\$352,500	CW2 CW4 HE3	1.2.1, 1.2.2, 5.3.1, 7.1.1, 7.3.1	3.1, 3.5	CA OSS	Planning SA	Refer Precinct Level User Catchment map and guide
3.7	Southern	Review and implement opportunities to develop open spaces classified 'Undeveloped area' in the Landscape / Environmental Classification	Medium 2009/10 - 2012/13	\$20,000	CW4 HE2 HE3	1.3.1		CA OSS	Planning SA	Refer Landscape / Environment Classifications map
3.8	Southern	Develop a network of recreational trails / linkages and biodiversity corridors, including along waterways, to enhance accessibility and tourism opportunities	Medium 2009/10 - 2012/13	\$200,000	CW4 CV3 HE3 DE2	3.2.1, 3.5.1, 3.5.2, 3.5.3, 5.1.1, 5.1.3, 5.2.1	2.3	CA OSS DS ED S F	Planning SA SA Urban Forests Million Trees Program Adelaide & Mt Lofty Ranges Natural Resources Management Board	Refer to Linkages map

Southern Precinct Strategic Actions

Ref. No.	Precinct	Actions	Timeframe for project commencement	Total Cost (approx.)	Links to Council's Strategic Plan 2006-2020	Links to Council-wide actions	Links to Precinct actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
3.9	Southern	Continue to extend to Council boundary and improve the amenity and tourism potential of Coast Park through sustainable landscaping and high quality public art	Medium 2009/10 - 2012/13	\$100,000	CW4 CV2 HE3 DE2	1.2.3, 2.1.1, 3.10.1, 4.1.1, 5.1.1, 5.2.1, 7.1.1, 7.3.1, 8.1.1, 8.2.1	2.8	CA OSS	City of Onkaparinga Members of the Kurna community	Refer Linkages map
3.10	Southern	Explore the opportunity to develop the Tjilbruke Dreaming Track as a major cultural experience and tourist attraction	Medium 2009/10 - 2012/13	Refer 2.6	CW4 CV1 CV4 HE3	4.1.1, 5.1.1, 5.2.1, 6.2.1, 6.2.3, 6.3.2, 7.1.1, 7.3.1, 8.1.1, 8.2.1	2.5, 2.6	ED	Members of the Kurna community City of Holdfast Bay City of Onkaparinga	Refer Linkages map
3.11	Southern	Work with kindergartens and schools to identify and develop open spaces within walking distance to provide educational opportunities	Medium 2009/10 - 2012/13	\$50,000	CW4 CV1	1.3.1, 3.6.3, 6.1.3, 6.3.1	2.9, 1.10	CA OSS	Kindergartens & Primary Schools Members of the Kurna community	
3.12	Southern	Investigate the development of the Noarlunga rail corridor as a biodiversity corridor and potential for an off-road shared use path that links with walking and cycling networks, open spaces and community services	Medium 2009/10 - 2012/13		CW4	5.1.1, 5.2.1, 7.1.1	1.11	CA OSS DS	Passenger Transport Board Planning SA	Refer Linkages map

Southern Precinct Strategic Actions

Ref. No.	Precinct	Actions	Timeframe for project commencement	Total Cost (approx.)	Links to Council's Strategic Plan 2006-2020	Links to Council-wide actions	Links to Precinct actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
3.13	Southern	Explore opportunities for the development of the Worthing Mine and environs as a tourist attraction	Low 2013/14 - 2015/16	\$35,000	CW4 HE2 HE3	7.1.1, 8.2.1		CA OSS DS ED	Dept. Environment & Heritage Tourism SA Planning SA	
3.14	Southern	Explore opportunities for the development of community / sensory gardens in Neighbourhood and/or Precinct Level open spaces with consideration given to their location in open spaces east and west of Lonsdale Road	Low 2013/14 - 2015/16	\$80,000	CW1 CW4 CV1	1.3.1, 3.6.3, 6.1.2, 6.1.3, 7.1.1	1.13, 2.12	CA OSS CD DS	Planning SA	Refer Neighbourhood and Precinct Levels User Catchment maps and guide
3.15	Southern	Identify alternative settings such as road closures that have potential for landscaping / amenity improvement, and/or provide opportunities for pedestrian / cycling movement, particularly in areas deficient in open space	Low 2013/14 - 2015/16	\$50,000	CW4	1.1.2, 5.2.1		CA DS	Dept. Transport, Energy & Infrastructure	

Southern Precinct Strategic Actions

Ref. No.	Precinct	Actions	Timeframe for project commencement	Total Cost (approx.)	Links to Council's Strategic Plan 2006-2020	Links to Council-wide actions	Links to Precinct actions	Key Work Area involvement	Potential external partners (funding and partnership)	Comments
3.16	Southern	Explore methods for achieving the Marion South Greenbelt as part of the Marion South Plan in Hallett Cove, Sheidow Park, Trott Park and O'Halloran Hill to provide a network of trails / linkages and biodiversity and habitat corridors	Ongoing		CW2 CW4 HE3	3.5.1, 3.5.2, 3.5.3, 3.6.2, 5.1.1, 5.1.3, 5.2.1, 7.1.1, 8.2.1		CA OSS DS SEP S	Planning SA SA Urban Forests Million Trees Program Private land holders University of Adelaide Friends of Glenthorne	Refer Linkages map

4 IMPLEMENTATION

The following outlines key areas and actions to implement the Open Space & Recreation Strategy.

Key Action Areas	Actions	Work Area involvement
Council structure to implement the Strategy	The Open Space & Recreation Planning Unit, City Assets, will be responsible for overseeing the Strategy's implementation. Representatives from other Council Work Areas to provide input as required	CA, other Council Work Areas as required
Awareness and promotion of Strategy	Hold a number of presentations across Council to familiarise staff with the Strategy	CA
	Communicate essential elements of the Strategy to the community together with the benefits of open space	CA
	Keep the community informed of the Strategy's implementation through Council publications and web site	CA, OSS, G
Provision of new open spaces	Development Services to liaise with the Open Space & Recreation Planning Unit when negotiating location of open spaces with developers in 'greenfield' and 'brownfield' sites	CA, DS
	The Open Space & Recreation Planning Unit to liaise with Development Services and Open Space Services on amendments to the open space network	CA, DS, OSS
Development of open spaces	Integrate the program of works into Council's capital works and operational programs	CA, OSS, S
	Identify and seek external funding for open space projects	CA
	Ensure annual Council funding provided in accordance with the budget process	CA, OSS

Key Action Areas	Actions	Work Area involvement
Development of open spaces (cont'd)	Undertake the development of open spaces in 3 stages: Planning Stage Step 1: Actively engage with the community and key stakeholders to define the scope of works Step 2: Develop a draft master concept plan Step 3: Consult with the community and key stakeholders on draft master concept plan Step 4: Develop detailed design based on consultation feedback from Step 3 Step 5: Prepare detailed cost estimate and seek external funding and submit for approval through Council budget process Construction Stage Step 6: Undertake works or manage contractor if works outsourced Evaluation Stage Step 7: Undertake user reviews and construction quality review This process will result in the development of open spaces over 2 or more years	CA, OSS, other Council Work Areas as required
	Ensure projects link with Council's Asset Management System	CA, OSS
	Update GIS mapping for the following: - Addition of open space - Removal of open space - Amendment to User Catchment Level - Amendment to Functional Classification - Amendment to Landscape / Environmental Classification - Addition or removal of assets on open spaces	CA, IM&T
Monitor, review and update of Strategy	The Open Space & Recreation Planning Unit to identify opportunities for involvement in an ongoing or short-term capacity on Council Working Groups, Reference Groups, Forums, Committees and the like, relating to open space	CA, other Council Work Areas as required
	The Open Space & Recreation Planning Unit to monitor the implementation of the Open Space & Recreation Strategy annually	CA, OSS
	The Open Space & Recreation Planning Unit to coordinate a major review of the Open Space & Recreation Strategy every 4-5 years taking into account changing trends, government priorities, population profiles and urban environments	CA, OSS, other Council Work Areas as required

Key Action Areas	Actions	Work Area involvement
Strategic links	Identify opportunities for the City of Marion's open space issues to be represented in an ongoing or short-term capacity on Working Groups, Reference Groups, Forums, Committees, Networks and the like at the following levels: <ul style="list-style-type: none"> - State - Regional - Local 	CA

5 BUDGET

The total estimated cost for implementing the City of Marion's Open Space & Recreation Strategy over a 10-year timeframe (2006-2016) is \$15.8 million. This will be linked with Council's long-term Financial Plan.

The estimated Council contribution to this total is \$10.8 million which includes Council's existing capital works funding allocation totalling \$3.6 million over 10 years.

Many of the projects identified in the Strategy will be eligible for a portion of their costs to be met through external grant funding from various federal and state agencies. The estimated potential of funding contributions from external sources is \$4.6 million.

It should be noted that annual project implementation will be adjusted to suit available external funding and this may affect the timeframe for projects which may be brought forward or deferred accordingly. The annual budget requirements will consequently require review and refinement as more detailed project design and evaluation is undertaken and external funding applications processed.

A 10-year financial plan strategy that reflects identified priorities within the Strategy follows.

DRAFT OPEN SPACE & RECREATION STRATEGY 2006-2016 BUDGET SUMMARY

Financial year	06/07 ¹	07/08	08/09	09/10	10/11	11/12	12/13	13/14 ³	14/15 ³	15/16 ³	Totals ¹
Total Council-wide Level	\$105,000	\$104,500	\$115,000	\$60,000	\$53,000	\$53,000	\$61,000	\$303,000	\$400,000	\$400,000	\$1,549,500
Precinct Level											
Northern	\$140,000	\$700,000	\$966,900	\$669,575	\$730,250	\$661,375	\$613,000	\$515,000	\$385,000	\$355,000	\$5,596,100
Central	\$0	\$426,500	\$247,000	\$347,000	\$67,000	\$104,500	\$167,000	\$142,000	\$117,000	\$97,000	\$1,715,000
Southern	\$95,000	\$175,000	\$125,000	\$290,000	\$492,500	\$505,000	\$470,000	\$190,000	\$170,000	\$430,000	\$2,847,500
Total Precinct Level	\$235,000	\$1,301,500	\$1,338,900	\$1,306,575	\$1,289,750	\$1,270,875	\$1,250,000	\$847,000	\$672,000	\$882,000	
Total Council-wide & Precinct Levels	\$340,000	\$1,406,000	\$1,453,900	\$1,366,575	\$1,342,750	\$1,323,875	\$1,311,000	\$1,150,000	\$1,072,000	\$1,282,000	
Purchase of land in areas of deficiency		\$222,222	\$222,222	\$222,222	\$222,222	\$222,222	\$222,222	\$222,222	\$222,222	\$222,224	\$2,000,000
Sub Total		\$1,628,222	\$1,676,122	\$1,588,797	\$1,564,972	\$1,546,097	\$1,533,222	\$1,372,222	\$1,292,222	\$1,504,224	
Annual 3% CPI (cumulative)		\$48,847	\$100,567	\$142,992	\$187,797	\$231,915	\$275,980	\$288,167	\$310,133	\$406,140	
TOTAL BUDGET	\$340,000	\$1,677,069	\$1,776,689	\$1,731,789	\$1,752,769	\$1,778,012	\$1,559,202	\$1,660,389	\$1,602,355	\$1,910,364	\$15,788,638

Current capital works allocation in Long Term Financial Plan Budget ²	\$400,000	\$358,100	\$368,753	\$379,816	\$391,210	\$402,946	\$415,035	\$427,486	\$440,310	\$453,519	\$3,637,175
Potential Grant Funding		\$649,950	\$669,050	\$612,894	\$582,985	\$529,553	\$536,614	\$364,109	\$289,607	\$377,610	\$4,612,372

Additional Council funding required above existing Long Term Financial Plan Budget		\$669,019	\$738,886	\$739,079	\$778,574	\$845,513	\$607,553	\$868,794	\$872,438	\$1,079,235	\$7,199,091
---	--	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-------------	--------------------

TOTAL COUNCIL FUNDING		\$798,230	\$872,084	\$876,673	\$920,895	\$992,903	\$1,010,366	\$1,027,391	\$1,039,673	\$1,250,530	\$10,836,266
------------------------------	--	------------------	------------------	------------------	------------------	------------------	--------------------	--------------------	--------------------	--------------------	---------------------

Notes:

¹ Figures shown in 2006/07 financial year are currently budgeted and allocated projects/items and therefore do not show in Totals column

² Allocation figure in the 2015/16 Infrastructure Asset Management Budget has been extrapolated from prior years.

³ Council-wide Level budget shows increase during 2013-1016 to implement strategy across other reserves not currently identified at each Precinct Level

Assumptions:

- . Figures have not allowed for construction contingency.
- . Percentage of budgets currently allocated to cost centres could potentially be integrated into open space capital works budgets.
- . Source of grants from existing programs. No guarantee of successful applications or continuation of grant programs.
- . If grants unavailable timeframe for implementation will extend to about 15 years.
- . A Council commitment to appropriate level of human resources